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1. Final DWMP data tables addendum 

1.1 Introduction 

On 31 May 2023, United Utilities Water (UUW) published our first Drainage and Wastewater Management Plan 

(DWMP) which sets out how we intend to maintain robust and resilient drainage and wastewater systems now 

and in the future. We developed the plan in partnership with customers and stakeholders across the region to 

create a stronger, greener and healthier North West. You can view our DWMP on our corporate website1. 

The DWMP forecasts potential expenditure between 2025 and 2050 to ensure that we can achieve the planning 

objectives and statutory requirements that are set out in the plan. The proposed investment is comprised of an 

optimised programme addressing performance improvements of non-statutory measures, plus UUW’s Water 

Industry National Environment Programme (WINEP) January 2023 submission and our 25 year plan to achieve the 

targets set out in the Government's Storm Overflow Discharge Reduction Plan (SODRP).  

Since publication of the DWMP in May 2023, UUWs been finalising our business plan submission for Price Review 

2024. The DWMP has formed the foundation of our wastewater ambitions for AMP8, and over the course of the 

last few months, further work has been undertaken to identify opportunities to support our vision and ambitions 

over the next investment cycle. This has naturally resulted in variations in data between our business plan 

submission and the DWMP. In particular changes to WINEP drivers and our accelerated WINEP investment have 

altered the figures as set out in the final DWMP data tables. 

On 27 July 2023, UUW received an email from the Ofwat PR24 mailbox titled 'Updates on DWMP tables, business 

plan table queries, PCD worked example and WINEP PR19 reconciliation model' detailing that revised DWMP data 

tables to accompany the business plan submission are not expected. However, it was expected that an 

explanatory note would be provided where data differs between the DWMP and the business plan submission. 

1.2 Structure 

The purpose of this addendum is to provide an overview of any material changes between the DWMP and 

business plan data tables. The structure of this document is as follows: 

• Section 2 provides an overview of over-arching changes since May 2023; and 

• Section 3 presents the data as submitted as part of the DWMP data tables, with the revised data in the 

business plan submission, along with reasons and justifications for the changes. 

                                                            
1 https://www.unitedutilities.com/corporate/about-us/our-future-plans/Our-long-term-plans/dwmp-publication-may-2023/ 

https://www.unitedutilities.com/corporate/about-us/our-future-plans/Our-long-term-plans/dwmp-publication-may-2023/
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2. Overarching changes 

Since the DWMP publication in May 2023, there have been a number of ongoing activities as part of preparing 

our final business plan submission that have resulted in changes to data profiles presented in the final DWMP 

data tables. These changes impact both performance and expenditure forecasts. A number of these changes can 

be summarised through over-arching activities that are applicable to the majority of data lines, whereas others 

are due to a unique reason (section 3).  

The following over-arching changes impact all financially related data lines within the DWMP final data tables: 

• Internal and external benchmarking and cost assurance reviews – UUW takes an iterative approach in 

refining costs. Initial estimates have been revised, supported by benchmarking, market testing and scrutiny 

panels, in addition to reviewing the scale of programmes such as the WINEP, comparative benchmarking from 

early DWMP and APR submission data and various third party assurance activities. This has resulted in a 

reduction of overhead cost allocation from 15% to 7%, plus a further reduction to capital programme costs of 

2.5%. More information on how we deliver efficient costs can be found in Chapter 8 of the business plan 

submission. 

• Price base 2020/21 uplifted to 2022/23 – the DWMP was developed and reported using price base 20/21 in 

line with regulator expectations.  This is also true for the WINEP. As our business plan submission for PR24 is 

submitted in price base 22/23, an uplift factor of 1.1277 must be applied to all costs in the final DWMP data 

tables in order to be comparative to any like-for-like costs in the PR24 tables. 

The following changes impact all storm overflows outcome lines specifically: 

• WINEP drivers and Accelerated WINEP development – the final DWMP was based on UUW's WINEP 

submission from January 2023. Following publication of the final DWMP in May 2023, continued development 

of the WINEP, including a number of changes to drivers and also our accelerated programme, has resulted in 

some storm overflow expenditure shifting forward to AMP7. This has consequently also altered the outcome 

profiles over the remaining years. The impact of these changes can be seen in Section 3.5.  
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3. Outcomes 

3.1 Pollution 

Table 1: Data tables for pollution outcomes highlighting DWMP and LTDS forecasts as well as commentary addressing reasons for any changes 

 

  

 AMP7 AMP8 AMP9 AMP10 AMP11 AMP12 
 

Outcome Unit 

Line 
referenc

e 
 

Forecast 
2024-25 

2025-
26 

2026-
27 

2027-
28 

2028-
29 

2029-
30 

Total 
AMP8 
 (2025-
2030) 

2030-
31 

2031-
32 

2032-
33 

2033-
34 

2034-
35 

Total 
AMP9  
(2030-

35) 

Total 
AMP10  
(2035-

40) 

Total 
AMP11  
(2040-

45) 

Total 
AMP12  
(2045-

50) 

Total 25 yr 

Pollution 
incidents 
– base1 

nr 
1b 19.50 17.55 16.35 16.35 16.35 16.35 82.93 11.98 11.97 11.97 11.97 11.97 59.87 59.87 59.90 56.04 318.62 

LS2.12 16.03 16.03 15.69 14.80 13.79 12.02 72.33 11.72 11.63 11.63 11.63 11.63 58.24 58.08 58.08 54.36 301.09 

 Reasons for change: The data presented in LS2.12 differs to the DWMP 1b due to a performance commitment level (PCL) revision in AMP8 as UUW is striving to meet a more ambitious 
level of performance from base expenditure. For the completion of DWMP data tables a static value for normalisation of pollution incidents based on current sewer length was used in 
converting total pollution incidents to incidents per 10,000km of sewer length. Following OFWAT guidance, this normalisation of total pollution was revised to match the methodology 
issued for OUT5 sewer length.  

Pollution 
incidents 
– post 
enhancem
ent2 

nr 
1c 19.50 16.26 16.19 16.10 16.03 15.96 80.53 11.54 11.52 11.51 11.50 11.49 57.55 57.36 57.33 52.47 305.23 

LS1.12 16.03 16.03 15.69 14.80 13.79 12.02 72.33 11.72 11.63 11.63 11.63 11.63 58.24 58.08 58.08 54.36 301.09 

 Reasons for change: The data presented in LS1.12 differs to the DWMP 1c due to a PCL revision in AMP8 as UUW is striving to meet a more ambitious level of performance from base 
expenditure. Performance forecasts for AMP8 in LS1.12 are aligned to the proposed PCL which are primarily driven by operational risks (e.g. sewer blockages), managed through base 
expenditure. Additionally, whilst we fully expect pollution benefit through storm overflow investment and reduction in surface water runoff entering the combined system via flooding 
interventions, these benefits are difficult to fully quantify. Storm overflow interventions will reduce consented spills, rather than be aimed at tackling pollution events. For the 
completion of DWMP data tables a static value for normalisation of pollution incidents based on current sewer length was used in converting total pollution incidents to incidents per 
10,0000km of sewer length. Following OFWAT guidance, this normalisation of total pollution was revised to match the methodology issued for OUT5. Line 1b and 1c are now aligned as 
a result of 100% of the performance for this metric being driven by base expenditure.   

1  Number of category 1-3 pollution incidents per 10,000km of wastewater network (excluding impact of AMP8 onwards enhancements) 
2  Number of category 1-3 pollution incidents per 10,000km of wastewater network (including impact of AMP8 onwards enhancements) 

 

DWMP LTDS 
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3.2 Compliance at wastewater treatment works 

Table 2: Data tables for wastewater compliance outcomes highlighting DWMP and LTDS forecasts as well as commentary addressing reasons for any changes 

 

  

 
AMP7 AMP8 AMP9 AMP10 AMP11 AMP12 

 

Outcome Unit 

Line 
referenc

e 
 

Forecast 
2024-25 

2025-
26 

2026-
27 

2027-
28 

2028-
29 

2029-
30 

Total 
AMP8 
 (2025-
2030) 

2030-
31 

2031-
32 

2032-
33 

2033-
34 

2034-
35 

Total 
AMP9  
(2030-

35) 

Total 
AMP10  
(2035-

40) 

Total 
AMP11  
(2040-

45) 

Total 
AMP12  
(2045-

50) 

Total 25 
yr 

Compliance 
at WwTWs – 
base 4 

% 

2b 98.66 99.00 99.00 99.00 99.00 99.00 99.00 99.00 96.94 96.25 95.56 94.87 94.87 91.43 87.99 84.56 84.56 

OUT2.1
4 

100.00 
100.0

0 
100.00 99.74 99.52 98.33 98.33 97.62 97.62 97.62 97.82 97.82 97.82 97.82 97.82 97.82 97.82 

 Reasons for change: This performance commitment is linked to the supply and demand enhancement case. The data for AMP8 has been entered with the assumption that the 
enhancement case will be granted and therefore contribute to this measure. There are projects at 12 sites identified within the supply and demand programme. Of the 12 sites, 2 are 
anticipated to still have descriptive consents, so the impact is based on the prediction that the level of performance delivered from base will be calculated based on 10 of 12 sites having 
numeric permits. The level of enhancement expenditure predicted for AMP9 in table LS4.50 is similar to that for AMP8, but as per the guidance the table for years 2030-2035 are based 
on the AMP8 programme cumulative benefit. As UUW has no programme in place as yet however, we are assuming the delivery profile will be as spread evenly across AMP9 and beyond, 
with the same opex profile as the AMP 8 programme. 

Compliance 
at WwTWs - 
post 
enhancemen
t 5 

% 

2c 98.66 99.40 99.40 99.42 99.43 99.44 99.44 100.00 100.00 100.00 100.00 100.00 100.00 100.00 100.00 100.00 100.00 

OUT4.1
09 

100.00 
100.0

0 
100.00 100.00 100.00 100.00 100.00 100.00 100.00 100.00 100.00 100.00 100.00 100.00 100.00 100.00 100.00 

 Reasons for change: The post enhancement compliance has increased since the DWMP submission reflecting UUW's aspiration to meet the challenging target of 100% compliance. It 
includes the assumption that our enhancement case is supported therefore the performance from base is less in years when where enhancement performance from UUW's supply and 
demand programme is anticipated rather than base expenditure. This enhancement performance allows the overall post enhancement performance to be higher than presented in the 
DWMP tables.  

4 WwTW compliance with permit conditions from base expenditure (excluding impact of AMP8 onwards enhancements) 
5 WwTW compliance with permit conditions following enhancement expenditure (including impact of AMP8 onwards enhancements 

 

  

DWMP LTDS 
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3.3 Sewer collapses 

Table 3: Data tables for sewer collapses outcomes highlighting DWMP and LTDS forecasts as well as commentary addressing reasons for any changes 

 

 

    AMP7 AMP8 AMP9 AMP10 AMP11 AMP12  

 

Outcome Unit 
Line 

reference 
 

Forecast 
2024-25 

2025-
26 

2026-
27 

2027-
28 

2028-
29 

2029-
30 

Total 
AMP8 

 
(2025-
2030) 

2030-
31 

2031-
32 

2032-
33 

2033-
34 

2034-
35 

Total 
AMP9  
(2030-

35) 

Total 
AMP10  
(2035-

40) 

Total 
AMP11  

(2040-45) 

Total 
AMP12  
(2045-

50) 

Total 
25 yr 

8b 
Sewer 
collapses 
– base 9 

nr per 
1000km 

8b 13.07 12.88 12.68 12.48 12.28 12.09 62.40 11.25 11.30 11.34 11.39 11.43 56.70 57.81 58.91 59.75 295.58 

LS2.20 13.07 12.94 12.80 12.67 12.54 12.41 63.36 12.36 12.30 12.26 12.19 12.14 61.24 59.86 58.49 57.14 300.09 

 Reasons for change: UUW’s LTS profile for sewer collapses represents a trajectory from our forecast end of AMP7 position to the DWMP optimiser 2050 position of 11.32 incidents 
per 1000km of sewer. The DWMP optimiser profile showed improvement in sewer collapse performance followed by deterioration. We now instead believe that a stable, linear 
trajectory towards the DWMP FY50 position is a more realistic delivery profile and have therefore smoothed the profile. For the completion of DWMP data tables a static value was 
used for normalisation of sewer collapses based on current sewer length. Following OFWAT guidance, this normalisation of sewer collapses was revised to match the methodology 
issued for OUT5.  

 9 Number of sewer collapses 

 

  

DWMP LTDS 
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3.4 Internal sewer flooding 

Table 4: Data tables for internal sewer flooding outcomes highlighting DWMP and LTDS forecasts as well as commentary addressing reasons for any changes 

 

  
 AMP7 AMP8 AMP9 AMP10 AMP11 AMP12  

Outcome Unit 

Line 
referenc

e 
 

Forecast 
2024-25 

2025-
26 

2026-
27 

2027-
28 

2028-
29 

2029-
30 

Total 
AMP8 
 (2025-
2030) 

2030-
31 

2031-
32 

2032-
33 

2033-
34 

2034-
35 

Total 
AMP9  
(2030-

35) 

Total 
AMP10  
(2035-

40) 

Total 
AMP11  
(2040-

45) 

Total 
AMP12  
(2045-

50) 

Total 25 
yr 

Internal 
sewer 
flooding – 
base11 

nr 
9b 2.88 2.16 2.13 2.12 2.10 2.08 10.59 1.97 2.02 2.06 2.10 2.15 10.30 11.39 12.50 13.54 58.31 

LS2.4 2.88 2.32 2.23 2.15 2.07 1.99 10.76 1.95 1.92 1.90 1.89 1.88 9.54 9.40 9.40 9.40 48.50 

 Reasons for change: The data presented in LS2.4 differs to the DWMP 9b due to the use of a static value for normalisation of internal flooding incidents used in the DWMP data tables. This 
was based on current sewer connection numbers and was used in converting total internal flooding incidents to incidents per 10,000 connections. Following OFWAT guidance, this 
normalisation of total internal flooding was revised to match the methodology issued for OUT5. The data within the final business plan demonstrates UUW's stretching ambition in this 
area.  
DWMP optimiser output shows a performance deterioration over the course of AMP9 and beyond as a result of heightened risk driven by climate change and population growth. However, 
as per Ofwat's guidance for OUT2, that companies should assume that "they will receive efficient cost allowances to address issues such as network reinforcement required to 
accommodate growth, so that performance does not deteriorate", we have sought to stretch ourselves regarding performance that can be delivered from base. Therefore, in the PR24 
data tables, we have instead defined a profile that displays a gradual decrease in incidents to the re-normalised 1.88 incidents per 10,000 sewer connections predicted by the DWMP 
optimiser. 

Internal 
sewer 
flooding - 
post 
enhancem
ent12 

nr 
9c 2.88 2.16 2.13 2.11 2.09 2.06 10.55 1.84 1.83 1.82 1.80 1.79 9.08 8.82 8.35 8.13 44.93 

LS1.4 2.88 2.32 2.23 2.14 2.05 1.96 10.69 1.72 1.70 1.68 1.67 1.65 8.42 7.93 7.28 6.87 41.19 

 Reasons for change: The DWMP profile was from a mathematical model and not assessed for deliverability. The data presented in LS1.4 differs to the DWMP 9c because the DWMP 
assumes a step change to the environmentally-adjusted frontier level of performance is made in the first year of AMP8, however, the profile has been smoothed to reflect a more realistic 
delivery profile. Further, in the PR24 data tables, we have stretched ourselves such that our FY30 PCL is beyond the environmentally adjusted frontier and aligned with the target we set 
ourselves in our PR19 business plan submission. Following OFWAT guidance, this normalisation of total internal flooding was revised to match the methodology issued for OUT5, rather 
than using a static value for sewer connections as in the DWMP data tables.  

11 Total number of internal sewer flooding incidents / escapes per 10,000 sewer connections (excluding AMP8 onwards enhancements) 
12 Total number of internal sewer flooding incidents / escapes per 10,000 sewer connections (including AMP8 onwards enhancement expenditure) (see note 9 on Line definitions tab) 

 

  

DWMP LTDS 
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3.5 Storm overflows  

Table 5: Data tables for storm overflows outcomes highlighting DWMP and LTDS forecasts as well as commentary addressing reasons for any changes 

 

   AMP7 AMP8 AMP9 AMP10 AMP11 AMP12  

 

Outcome Unit 
Forecast 
2024-25 

2025-
26 

2026-
27 

2027-
28 

2028-
29 

2029-
30 

Total 
AMP8 
 (2025-
2030) 

2030-
31 

2031-
32 

2032-
33 

2033-
34 

2034-
35 

Total 
AMP9  
(2030-

35) 

Total 
AMP10  
(2035-

40) 

Total 
AMP11  
(2040-

45) 

Total 
AMP12  

(2045-50) 

Total 
25 yr 

4a 

Storm overflows - 
more than 10 
spills per year – 
baseline15 

nr   
  

1403 1401 1401 1401 1401 1401 1401 1401 1401 1401 1401 1401 1401 1401 1401 1401 1401 

1453 1453 1453 1453 1453 1453 1453 1453 1453 1453 1453 1453 1453 1453 1453 1453 1453 

Reasons for change: Changes in WINEP drivers for a number of storm overflows, plus UUW's accelerated WINEP investment programme and alignment to our Defra storm 
overflow action plan, all of which have continued to develop and be iteratively refined in the period following final DWMP publication have seen revisions to phasing detail.  

4b 

Storm overflows - 
more than 10 
spills per year – 
base16 

nr 

1402 1401 1401 1401 1401 1401 1401 1401 1401 1401 1401 1401 1401 1401 1401 1401 1401 

1453 1453 1453 1453 1453 1453 1453 1453 1453 1453 1453 1453 1453 1453 1453 1453 1453 

Reasons for change: Changes in WINEP drivers for a number of storm overflows, plus UUW's accelerated WINEP investment programme and alignment to our Defra storm 
overflow action plan, all of which have continued to develop and be iteratively refined in the period following final DWMP publication have seen revisions to phasing detail. 

4c 

Storm overflows - 
more than 10 
spills per year - 
post 
enhancement17 

nr 

1402 1401 1401 1401 1069 1014 1014 1013 1013 1013 1013 831 831 608 313 0 0 

1453 1415 1351 1184 1072 1054 1054 1054 1054 1054 1054 875 875 654 364 0 0 

Reasons for change: Changes in WINEP drivers for a number of storm overflows, plus UUW's accelerated WINEP investment programme and alignment to our Defra storm 
overflow action plan, all of which have continued to develop and be iteratively refined in the period following final DWMP publication have seen revisions to phasing detail. 

5a 

Storm overflows 
(high priority) - 
ecological harm – 
baseline18 

nr 

483 459 459 459 459 459 459 459 459 459 459 459 459 459 459 459 459 

450 450 450 450 450 450 450 450 450 450 450 450 450 450 450 450 450 

Reasons for change: Changes in WINEP drivers for a number of storm overflows, plus UUW's accelerated WINEP investment programme and alignment to our Defra storm 
overflow action plan, all of which have continued to develop and be iteratively refined in the period following final DWMP publication have seen revisions to phasing detail. 

5b 

Storm overflows 
(high priority) - 
ecological harm – 
base19 

nr 

460 459 459 459 459 459 459 459 459 459 459 459 459 459 459 459 459 

450 450 450 450 450 450 450 450 450 450 450 450 450 450 450 450 450 

Reasons for change: Changes in WINEP drivers for a number of storm overflows, plus UUW's accelerated WINEP investment programme and alignment to our Defra storm 
overflow action plan, all of which have continued to develop and be iteratively refined in the period following final DWMP publication have seen revisions to phasing detail. 

5c 

Storm overflows 
(high priority) - 
ecological harm - 
post 
enhancement20 

nr 

460 484 484 484 342 300 300 300 300 300 300 141 141 60 28 0 0 

450 450 450 450 450 252 252 252 252 252 252 109 110 56 0 0 0 

Reasons for change: Changes in WINEP drivers for a number of storm overflows, plus UUW's accelerated WINEP investment programme and alignment to our Defra storm 
overflow action plan, all of which have continued to develop and be iteratively refined in the period following final DWMP publication have seen revisions to phasing detail. 

14  totex 
15 Number of storm overflows with more than 10 spills per year. 
16 Number of storm overflows with more than 10 spills per year (excluding impact of AMP8 onwards enhancement). 
17 Number of storm overflows with more than 10 spills per year (including impact of AMP8 onwards enhancement). 
18 Number of high priority overflows causing ecological harm a year 
19 Number of high priority overflows causing ecological harm a year (excluding impact of AMP8 onwards enhancement) 

DWMP LTDS 
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20 Number of high priority overflows causing ecological harm a year (including impact of AMP8 onwards enhancement) 

   AMP7 AMP8 AMP9 AMP10 AMP11 AMP12  

 Outcome Unit 
Forecast 
2024-25 

2025-
26 

2026-
27 

2027-
28 

2028-
29 

2029-
30 

Total 
AMP8 
 (2025-
2030) 

2030-
31 

2031-
32 

2032-
33 

2033-
34 

2034-
35 

Total 
AMP9  
(2030-

35) 

Total 
AMP10  
(2035-

40) 

Total 
AMP11  
(2040-

45) 

Total 
AMP12  

(2045-50) 

Total 
25 yr 

6a 
Storm overflows 
(all) - ecological 
harm – baseline21 

nr 

483 459 459 459 459 459 459 459 459 459 459 459 459 459 459 459 459 

450 450 450 450 450 450 450 450 450 450 450 450 450 450 450 450 450 

Reasons for change: As per UUW's final DWMP data table commentary, line 6a is a replication of line 5a as all storm overflows causing ecological harm are defined as high 
priority. Therefore this line has been updated as a default.  

6b 
Storm overflows 
(all) - ecological 
harm – base22 

nr 

460 459 459 459 459 459 459 459 459 459 459 459 459 459 459 459 459 

450 450 450 450 450 450 450 450 450 450 450 450 450 450 450 450 450 

Reasons for change: As per UUW's final DWMP data table commentary, line 6b is a replication of line 5b as all storm overflows causing ecological harm are defined as high 
priority. Therefore this line has been updated as a default. 

6c 

Storm overflows 
(all) - ecological 
harm - post 
enhancement23 

nr 

460 484 484 484 342 300 300 300 300 300 300 141 141 60 28 0 0 

450 450 450 450 450 252 252 252 252 252 252 109 110 56 0 0 0 

Reasons for change: As per UUW's final DWMP data table commentary, line 6c is a replication of line 5c as all storm overflows causing ecological harm are defined as high 
priority. Therefore this line has been updated as a default. 

7a 

Storm overflows - 
designated 
bathing waters 
(coastal and 
inland) – 
baseline24 

nr 

106 103 103 103 103 103 103 103 103 103 103 103 103 103 103 103 103 

111 111 111 111 111 111 111 111 111 111 111 111 111 111 111 111 111 

Reasons for change: Changes in WINEP drivers for a number of storm overflows, plus UUW's accelerated WINEP investment programme and alignment to our Defra storm 
overflow action plan, all of which have continued to develop and be iteratively refined in the period following final DWMP publication have seen revisions to phasing detail. 

7b 

Storm overflows - 
designated 
bathing waters 
(coastal and 
inland) – base25 

nr 

106 103 103 103 103 103 103 103 103 103 103 103 103 103 103 103 103 

111 111 111 111 111 111 111 111 111 111 111 111 111 111 111 111 111 

Reasons for change: Changes in WINEP drivers for a number of storm overflows, plus UUW's accelerated WINEP investment programme and alignment to our Defra storm 
overflow action plan, all of which have continued to develop and be iteratively refined in the period following final DWMP publication have seen revisions to phasing detail. 

7c 

Storm overflows - 
designated 
bathing waters 
(coastal and 
inland) - post 
enhancement26 

nr 

106 103 103 103 88 78 78 78 78 78 78 0 0 0 0 0 0 

111 105 95 83 78 72 72 72 72 72 72 0 0 0 0 0 0 

Reasons for change: Changes in WINEP drivers for a number of storm overflows, plus UUW's accelerated WINEP investment programme and alignment to our Defra storm 
overflow action plan, all of which have continued to develop and be iteratively refined in the period following final DWMP publication have seen revisions to phasing detail. 

21 Number of all overflows causing ecological harm a year 
22 Number of all overflows causing ecological harm a year (excluding impact of AMP8 onwards enhancement) 
23 Number of all overflows causing ecological harm a year (including impact of AMP8 onwards enhancement) 

24 Number of overflows in designated bathing waters spilling more than 3 times per bathing season 
25 Number of overflows in designated bathing waters spilling more than 3 times per bathing season 
26 Number of overflows in designated bathing waters spilling more than 3 times per bathing season 
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3.6 External sewer flooding 

Table 6: Data tables for external sewer flooding outcomes highlighting DWMP and LTDS forecasts as well as commentary addressing reasons for any changes 

 

  
 AMP7 AMP8 AMP9 AMP10 AMP11 AMP12  

Outcome Unit 
Line 

reference 
Forecast 
2024-25 

2025-
26 

2026-
27 

2027-
28 

2028-
29 

2029-
30 

Total 
AMP8 
 (2025-
2030) 

2030-
31 

2031-
32 

2032-
33 

2033-
34 

2034-
35 

Total 
AMP9  
(2030-

35) 

Total 
AMP10  
(2035-

40) 

Total 
AMP11  

(2040-45) 

Total 
AMP12  
(2045-

50) 

Total 25 
yr 

External Sewer 
Flooding – 
base27 

nr 
11b 16.43 15.93 15.39 14.84 14.29 13.75 74.20 11.62 11.74 11.86 11.98 12.10 59.31 62.30 65.30 67.80 328.90 

LS2.5 15.66 15.20 14.76 14.41 14.11 13.72 72.20 13.20 12.67 12.17 11.66 11.14 60.84 55.70 55.70 55.70 300.14 

 Reasons for change: LS2.5 shows improved performance in comparison to DWMP 11b from base expenditure, forecasting stable performance from end of AMP9. We assume that 
innovation, efficiencies in delivery from base and synergistic benefits resulting from enhancement investment in other areas will allow UUW to offset the deterioration in 
performance resulting from climate change and growth reported in our DWMP. Following OFWAT guidance, this normalisation of total external flooding was revised to match the 
methodology issued for OUT5, rather than using a static value for sewer connections as in the DWMP data tables. 

External Sewer 
Flooding - post 
enhancement28 

nr 
11bi 16.43 15.87 15.32 14.76 14.21 13.65 73.80 11.47 11.56 11.65 11.74 11.83 58.24 60.48 62.58 64.06 319.16 

LS1.5 15.66 15.20 14.75 14.40 14.07 13.65 72.07 10.75 10.78 10.81 10.85 10.89 54.08 54.37 54.52 54.14 289.18 

 Reasons for change: Following OFWAT guidance, this normalisation of total external flooding was revised to match the methodology issued for OUT5, rather than using a static 
value for sewer connections as in the DWMP data tables. Additionally to this, since the DWMP was published UUW have revised our forecasted AMP8 starting position to reflect 
the significant reductions in sewer flooding we've seen as a result of the implementation of our Dynamic Network Monitoring operating model, customer awareness campaigns 
and Hydraulic Flood Risk Reduction schemes amongst others. 

27 Total number of internal sewer flooding incidents / escapes per 10,000 sewer connections (excluding AMP8 onwards enhancements) 
28 Total number of internal sewer flooding incidents / escapes per 10,000 sewer connections (including AMP8 onwards enhancement expenditure) (see note 9 on Line definitions tab) 
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